Riverholt Housing Association

Riverside House, 2 Example Wharf

Woolwich SE18 0XX

Asset Management · Tel 020 7946 0127 · assets@riverholt-ha.example

Site progress meeting no. 6

Contract: Marsh View Estate external redecoration (contractor's job no. J-4102)

Date: 14 October 2026, site cabin, Heron Court

Present: Graham Lister (Riverholt, CA), Kerry Walsh (contracts manager), Dean Foley (site supervisor), Mrs P. Grant (residents' representative)

1. Progress

Heron Court complete apart from bin stores (VI-07). Plover Court 60% complete. Avocet Court scaffold to go up week commencing 26 October.

2. Health and safety

No accidents reported. Scaffold inspection tags in date.

3. Residents

Two complaints about paint on balcony glass at Heron Court, flats 12 and 14. Contractor to clean by 21 October.

4. Valuation

Valuation 5 agreed at £13,300.00 plus VAT. Contractor to invoice. CA confirmed valuation 4 is with Riverholt finance for payment.

5. Next meeting

11 November 2026, 10:00, Heron Court site cabin.